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Ms. Jane Hedges, Program Manager

Nuclear Waste Program ™\
State of Washington : E@EEWE
Department of Ecology
3100 Port of Benton Boulevard e H 202006 e
Richland, Washington 99352 _
EDMC

Dear Ms. Hedges:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
"ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-91-45 REQUIREMENT TO
SUBMIT A REPORT DESCRIBING WORK RELATING TO REMOTE HANDLED (RH)
AND LARGE CONTAINER WASTE

The purpose of this letter is to submit the subject report in accordance with Tri-Party Agreement
Interim Milestone M-91-45. As required, the report describes completed and scheduled work
relating to RH waste and large container contact handled and RH waste performed in accordance
with the requirements of the M-91 milestone series.

If you have any questions, please contact me, or you may contact Mark French, of my staff, on
(509) 373-9863.

Sincerely,

istant Manager

. } A 3
for the Central Plateau

AMCP:GLS

Enclosure

cc w/encl: : R.D. Morrison, FHI
G. Bohnee, NPT ‘ K. Niles, ODOE

N, Ceto, EPA ' R. E. Piippo, FHI

S. Harris, CTUIR D. Singleton, Ecology
R. Jim, YN - Administrative Record

T. M. Martin, HAB _ Environmental Portal



FEnclosure

ANNUAL PROGRESS REPORT ON REMOTE-HANDLED (RH)
MIXED WASTE AND (CH) MIXED WASTE IN BOXES/LARGE CONTAINERS
September 30, 2C06

Consisting of 3 pages
“Including cover page



ANNUAL PROGRESS REPORT ON REMOTE-

HANDLED (RH) MIXED WASTE AND CONTACT-

HANDLED (CH) MIXED WASTE IN BOXES/LARGE

- CONTAINERS

As required by TPA Milestone M-91-45, this report has been prepared to describe work
completed during Fiscal Year (FY) 2006 on remote-handled (RI) mixed waste and contact-
handled (CH) mixed waste in boxes/large containers and to identify work scheduled for these
waste streams in FY-2007. ,

FY 2006 Accomplishments

No remote-handled (RH) and large-container Land Disposal Restriction (LDR) Report
Treatability Group MLLW-07 waste was freated or disposed in FY 2006, due to the
emphasis on Treatability Groups MLLW-03 and MLLW—O4 (TPA Milestones M-91-
12/12A and M-91-42), A cumulative total of 194 m° has been treated and disposed.

Enhanced off-site commercial treatment capabilities continue to be available in FY 2006,
but were not utilized due to higher priority work scope. Revisions to the Pacific
EcoSolutions (PEcoS) contract are being negotiated to expand their capability to treat
waste packages up to 35 m’ in volume.

The Environmental Restoration Disposal Facility (ERDF) continues to be used in FY
2006 to dispose of other MLLW Treatment Groups (i.e., MLLW-04A/B). Work
continues to expand the use of ERDF for disposal of other Treatment Groups, mcludmg
MLLW-07.

An ERDF Record of Decision {(ROD) Amendment was submitted to the Environmental
Protection Agency (EPA). The proposed plan for an amendment to the ROD went out for
public comment on August 28, 2006 which closed on September 26, 2006. The
amendment, if approved, would allow disposal of muluple LDR treatabmty groups,
including MLLW-07 waste.

Engineering Study and Functional Design Criteria (FDC) documentation (referenced
below) were issued in support of the acquisition of on-site capabilities to process MLLW
and transurenic/transuranic mixed waste in boxes/large containers or RH waste in
variocus sized packages. This completed TPA target date M-91-05-T01 fifieen months
early, The project establishes new capability and capacity for processing RH and CH
waste in boxes/large containers at T Plant



Planned FY 2007 Activities

Continue waste treatment at PEcoS.

Continue dispdsal of MLLW in the mixed waste trenches and/or at ERDF, and continue
efforts to bring the Integrated Disposal Facility on-line for future MLLW disposal.

Proceed with efforts to establish additional processing cépabiﬁties at T Plant as documented
in the Engineering Study and FDC. This includes preparation of Critical Decision 0
documentation for submittal to DOE-HQ and initiation of the Conceptual Design for the
project.

Publicly Available Reports

. Letter 05-AMCP-0421 Keith A. Klein to Michael A. Wilson, “Completion of Hanford
Federal Facility Agreement and Consent Order (Tri-Party Agreement) interim milestone

M-91-45, submit to Ecology a report describing completed and scheduled work relating -
to remote-handled (RH) waste and boxes and large containers of RH and contact-
handled (CH) waste”, September 29, 2005.

2. WMP-30632 “Processmg Hanford MLLW and TRU Waste that is s either CH in

Boxes/Large Containers or RH Waste in Various Packages Engineering Study”,
September 2006.

. HINE-29524 “T Plant Solid Waste Processing Center Functional Design Criteria”,

September 2006.

. DOE/RL-2006-48 Rev 0, “Proposed Plan for an Amendment to the Environmental

Restoration Disposal Facility Record of Decision”,

. HNF-19169 Rev. 1, “"M-91 TRU Mixed / Mixed Low-Level Waste Project Management

Plan”, March 2004.
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